ID WBS Contact | Resource DO
o Initials | Reauest
16 2.3 Ability to store output at any stage on demand GG Yes
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes
20 2.3.4 Store output from any stage: Production-level test GG JS Yes
21 2.35 MILE 22: Store output from any stage of processing GG Yes
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes
27 |W'E 25 Error Recovery in Phased Processing GG Yes
28 | 25.1 Error Recovery: SamGrid development/integration GG PM Yes
29 |7 252 Error Recovery: Production-level test GG JS Yes
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW Yes
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW Yes
35 |WE 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG Yes
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes
41 2.7 Resolve how to add production paths in future GG Yes
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes
45 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes
46 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes
47 | 28.1 Survey current understanding of testing procedures GG RDK Yes
48 | 2.8.2 DOGPCI FNAL testing meeting GG Yes
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 Yes
52 | 2.8.6 DOrunjob sets up its own environment GG PL Yes
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG Yes
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes
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ID WBS Task Name Contact | Resource DO

o Initials | Reauest
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes
63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes
76 | 3.1.2 Forwarding Node Installation Doc AL Yes
77 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS Yes
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS Yes
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes
83 | 3.1.27 milestone: Fwd Node Install Doc: Completed AL Yes
372 5.2 Minimal Resource Brokering GG Yes
373 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG Yes
390 7.11 EVAL: Ability to merge more than 1 stream from Reco Yes
392 7.21 EVAL: Ability to run TrigSim in MC Production Yes
394 731 EVAL: Skimming in Production Yes
395 7.4 EVAL: Fixing Yes
397 7.5.1 EVAL: Run raw2sim on minbias files Yes
399 7.6.1 EVAL: Merging of reco-cert files Yes
400 |, 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes
401 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes
403 7.7.1 EVAL: CAF Trees from Production Yes
405 7.9 EVAL: AADST Yes
406 | 7.10 EVAL: Grid Analysis Yes
411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK Yes
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Requesi Major | Duration Start Finish [ July 2007 August 2007
Id__lileston 23 126 |29 2 [ 5|8 [11[14]21720[23[26[29 | 1 [ 4 [ 7 [10[13[16 19 [22]25]28
MC1 No 132 days Mon 7/9/07 Thu 1/17/08 3 &
MC1 No 1 day Mon 7/9/07 Mon 7/9/07
MC1  No 2 days Tue 1/8/08 Wed 1/9/08
MC1  No 3days  Thu 1/10/08 Mon 1/14/08
MC1  No 3days  Tue 1/15/08 Thu 1/17/08
MC1 Yes Odays  Thu 1/17/08 Thu 1/17/08 i
MC2a No 30 days Mon 7/2/07 Mon 8/13/07 % N
MC2a No 0 days Mon 7/2/07 Mon 7/2/07 7/2% Q—I-N-P-U#S(anfrod at Stage 2: DOrunjob development
MC2a No 21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid develop
MC2a No 3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Producti
MC2a Yes Odays Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Productio
MC2js No 35 days Mon 7/2/07 Mon 8/20/07 J Q)
MC2js No 1 day Mon 7/2/07 Mon 7/2/07 PM
MC2js No 5 days Tue 8/14/07 Mon 8/20/07 5 Error Recovery:
MC2js No Odays Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error
Prd7  No 100 days  Mon 7/30/07 Wed 12/19/07
Prd7  No 40 days  Mon 7/30/07 Fri 9/21/07 DW
Prd7 No 32days  Mon 9/24/07 Tue 11/6/07
Prd7  No 8days  Thu 12/6/07 Mon 12/17/07
Prd7  No 4 days Fri 10/12/07 Wed 10/17/07
Prd7 No 8 days Mon 11/26/07 Wed 12/5/07
Prd7  No 8days  Thu 12/6/07 Mon 12/17/07
Prd7  No 8days  Thu 12/6/07 Mon 12/17/07
Prd7  No 2days Tue 12/18/07 Wed 12/19/07
Prd7  Yes 0days Wed 12/19/07 Wed 12/19/07
MC4  No 14 days Thu 12/20/07 Mon 1/14/08
MC4  No 4 days Thu 12/20/07 Thu 12/27/07
MC4  No 5 days Fri 12/28/07 Mon 1/7/08
MC4  No 5 days Tue 1/8/08 Mon 1/14/08
MC4  Yes Odays Mon 1/14/08 Mon 1/14/08
MC3  No 61 days Wed 9/12/07 Fri 12/7/07
MC3  No 6 days Wed 9/12/07 Wed 9/19/07
MC3  No lday  Thu 9/20/07 Thu 9/20/07
MC3  No 12 days  Mon 10/1/07 Tue 10/16/07
MC3  No 8 days Wed 10/17/07 Fri 10/26/07
MC3  No 4days  Tue 11/6/07 Fri 11/9/07
MC3  No 6 days Mon 11/12/07 Mon 11/19/07
MC3  No 10 days Mon 11/26/07 Fri 12/7/07
MC3  Yes 0 days Fri 12/7/107 Fri 12/7/07
MC2a  No 11 days  Tue 1/15/08 Wed 1/30/08
MC2a  No 8days  Tue 1/15/08 Fri 1/25/08
MC2a No 3days Mon 1/28/08 Wed 1/30/08
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Requesi Major | Duration Start Finish [ July 2007 August 2007
Id_lileston 23 126 |29 2 [ 5|8 [11[14]21720[23[26[29 | 1 [ 4 [ 7 [10[13[16 19 [22]25]28
MC2a  No 0days Wed 1/30/08 Wed 1/30/08 :
MC2b No Odays Mon 1/28/08 Mon 1/28/08
No 15 days Mon 1/7/08 Mon 1/28/08 ;

Prd10 No 0 days Mon 7/2/07 Mon 7/2/07 7/2% Q—I-N-P-U%Fwd-Nede-lnstal&Doc: Recent Draft
Prd10  No 25days  Mon 7/16/07 Fri 8/17/07 SS ﬁ—% Node Install Doc:
Prd10  No 5days  Mon 8/20/07 Fri 8/24/07 SS &5 Fwd Nod|
Prd10  No 5days Wed 9/26/07 Tue 10/2/07
Prd10  No lday Wed 10/3/07 Wed 10/3/07
Prd10  No 2days  Thu 10/4/07 Fri 10/5/07
Prd10 No 0 days Fri 10/5/07 Fri 10/5/07

Prd9  No 20 days Tue 11/13/07 Wed 12/12/07

Prdd  No 20 days Tue 11/13/07 Wed 12/12/07

Prd5 No 0 days Thu 1/31/08 Thu 1/31/08

MC5 No 0 days Thu 1/31/08 Thu 1/31/08

Prd1 No 0 days Thu 1/31/08 Thu 1/31/08
Prd11 No 0 days Thu 1/31/08 Thu 1/31/08

Prd3 No 0 days Thu 1/31/08 Thu 1/31/08

Prd4 No 0 days Thu 1/31/08 Thu 1/31/08

Prd8  No 9days Tue 10/23/07 Fri 11/2/07

Prd8  No 9days Tue 10/23/07 Fri 11/2/07

Prd2 No 0 days Thu 1/31/08 Thu 1/31/08

Prd6 No 0 days Thu 1/31/08 Thu 1/31/08
Prd12 No 0 days Thu 1/31/08 Thu 1/31/08

No 13 days Mon 12/17/07 Fri 1/18/08
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| September 2007 | October 2007

| December 20
29[ 2 | 5 |

| November 2007
286 31| 3 6 | 912151821 242730 3|6 |9 121518212427 [30] 2 |5 | 8 111417 20]23]26]

elopment/integration
duction-level test
uction at Stage 2 - Working

ery: Production-level test
Error Recovery in Phased Processing

50%-implementation
IS

A-Next-40% impIelEY]enﬁation
H i DW
RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob

SS

RDK

Survey current understanding of testing procedures

ting meeting
GG

Testing responsibilities, procedures proposal

GG,PL ponent and Integration testing 3
AB2 ﬁ—E@Iuate how DOrunjob should set up WN environmen

PL ﬁ—D@mﬁ}ob—iets up its own environm
DEV,PL,DW,JS !E‘

1217 ¢
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| September 2007 | October 2007 | November 2007 | December 20
28 (313 [6 [ 9 |12[15[18 |21 [24[27 (30| 3 [6[9 [12]15[18[21 242730 2|5 |8 [11[14]217[20[23[26[29] 2 [ 5 |

—

Doc: Hardware prep attempt

—Nede—l-ns(al-l—Dee:—Feed—baekﬁ

DzZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL @-Fwd Node Install Doc: Approve
Dz Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/?0 milestone: Fwd Node Install Doc: Completed

 — .
RDK @GS Develop WBS for implementing S/A Recocert on $amGrid
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7 January 2008
8 [11 141720232629 1

[ February 2008

March 2008

| 4 | 7 101316192225 28|31 3

|6 | 9

[12 [ 15 [ 18 [ 21 [ 24 | 27

PM¢

MR

Store output from any stage: Describe suiﬁable test of feature

Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test

JS Cm
12/19

DOrepro tools adaptation: Final 10% implementation

Orepro tools adaptation: Fix python interface to SAM request system

DOrepro tools adaptation: Use generic rumjob interfaces in Samgrid for data processing App
DOrepro tools adaptation: Adjust DOrunjob to use request system 3

DOrepro tools adaptation: Production4level test
MILE 14: DOrepro-tools uses Sam v7 request system

PM

nt

ent

Evaluate and sign-off on test facilities and procedures

b MILE 18: Support testing v7/dOrunjob/SamGrid functionality

Generalization of Job| Types accqrding to I/O Characteristics

PM Resolve how to add production paths in future:: Document
ASB

Resolve how to add production paths in future: DO Approval

1/17 ¢ MILE 22: Store output from any stage of processing

1/14 {@~MILE 20: How to add productioh paths in future - resolved

N

y 3

PM _é%rt Prod at Stage 2: SamGrid notification=all bug fix

JS @3- Start Prod at Stage 2: Production-level re-test

1 [ 4 7 [10]13]16]
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January 2008

[ February 2008 March 2008

7
8 [11 1417202326 ] 29

1 | 4] 7 J10]13]16 19222528 [31] 3

| 6 | 9 J12 1518212427 1 ] 4 ] 7 [10]13] 16|

=

1/30 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

GG {

1/28 ﬁtart Prod via SAM Definition from Stage 3+ of Prod

I Minimal Resource Brokering: Evaluate, determine best course of action

1/31 ¢ EVAL:
1/31 ¢ EVAL:
1/31 ¢ EVAL:
1/31 ¢ EVAL:
1/31 ¢ EVAL:
131 ¢ EVAL:

1/31 ¢ EVAL:
1/31 ¢ EVAL:
1/31 ¢ EVAL:

RDK

rite evaluation of extensions to development

Ability to merge more than 1 stream from Reco
Ability to run TrigSim in MC Production
Skimming in Production

Fixing

Run raw2sim on minbias files

Merging of reco-cert files

CAF Trees from Production
AADST
Grid Analysis

) Write evaluation of requests based on generic WBS
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